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OVERVIEW 
 
Purpose This Transition Plan describes how the Department of Defense (the DoD) is 

moving from its current state of financial management operations, as described 
in the Current Environment section of this Financial Management Improvement 
Plan (the Plan), to the target architecture of an integrated financial management 
system, as described in the Concept of Operations (Concept).  The DoD plans to 
achieve this through the execution of several key actions.  These actions are 
detailed in the Transition Plan and are grouped by the four parts of the integrated 
financial management system and their functions. 
 

  
  

Compliance 
Process 

To facilitate the evaluation of financial management systems, the DoD has 
established a baseline system compliance determination process called the 
Financial and Feeder Systems Compliance Process.  This process includes a 
five-phase approach for complying with applicable federal financial 
management requirements, exit criteria for each phase, and a governing body to 
provide oversight and guidance.   The goal of the Financial and Feeder Systems 
Compliance Process is to ensure that, by September 30, 2003, each critical 
finance, accounting, and feeder system complies with applicable federal 
financial management requirements. 
 
To help the DoD monitor progress against its financial management 
improvement efforts, the Office of the Under Secretary of Defense (Comptroller) 
(OUSD(C))-- in conjunction with the Defense Finance and Accounting Service 
(DFAS)-- is developing a Web-enabled system to capture, track, and report the 
status of financial management improvements.  When completed, this system 
will provide compliance reports on the DoD’s critical financial management 
systems as well as reports on financial management improvement initiatives.   
 

  
  

Performance 
Measurement 
Methodology 
Plan 
(PMMP) 
 

The DoD is developing a Performance Measurement Methodology Plan that will 
use the information obtained from the Financial and Feeder Systems Compliance 
Process to give senior financial management personnel various reports on the 
progress of ongoing financial management improvements across the DoD.   
These reports will consist primarily of, but will not be limited to, compliance 
tracking reports, system milestones reports, policy and oversight reports, 
infrastructure reports, and ad hoc reports.  The following is a brief description of 
each type of report. 
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PMMP 
Reports 

Compliance Status Report 
 
The Compliance Status Report will show the compliance status for the tracked 
systems of each DoD Component.  The report will show the current compliance 
status of each system for each DoD Component or for the DoD as a whole. 
 
Milestones Report 
 
The System Milestones Report will identify information regarding the corrective 
actions being taken for a single system.  The report provides a brief description 
of the system’s compliance status, a matrix listing high-level and detailed 
corrective actions required with starting and ending dates, and resources required 
for the system. 
 
Policy and Oversight Report 
 
The Policy and Oversight Report will identify the status of each DoD 
Component’s policy and oversight initiatives.  The report describes the policy 
and oversight initiative, lists the milestones associated with the initiative, and 
lists the resource requirements associated with the initiative, if applicable. 
 
Infrastructure Report 
 
The Infrastructure Report will identify the status of each DoD Component’s 
infrastructure initiatives.  The report describes the infrastructure initiative, lists 
the milestones associated with the initiative, and lists the resource requirements 
for the initiative, if applicable. 
 
Ad Hoc Reports 
 
Ad Hoc Reports will give senior financial management personnel a real-time 
look at applicable financial management improvements in a desired format to 
meet their concerns of the progress of the DoD in obtaining an integrated 
financial management system. 
 

  
  

Organization 
and Scope 

The Transition Plan summarizes the efforts that each DoD Component intends to 
take in order to achieve compliant critical finance, accounting, and feeder 
systems, as well as the target architecture of an integrated financial management 
system.  Following the summaries, the Transition Plan describes the efforts the 
DoD will take to achieve compliance as it relates to the four parts of the 
integrated financial management system.  Volume II of the Plan provides more 
detailed information on the efforts described in the Transition Plan.  
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Critical 
Finance, 
Accounting, 
and Feeder 
Systems 
Sections  

The sections on Critical Finance and Accounting Systems and the Critical 
Feeder Systems--the first two parts of the integrated financial management 
system--are subdivided by the following system functions: 
 
• Finance System Functions 

 
• Civilian Pay 
• Debt Management 
• Military Pay 
• Contract/Vendor Pay 
• Disbursing 
• Transportation Payment 
• Travel Payment. 

 
• Accounting System Functions 

 
• Defense Working Capital Funds 
• General Funds 
• Security Assistance 
• Departmental Reporting 
• Cash Accountability 
• Other Accounting Functions. 

 
• Critical Feeder System Functions 
 

• Acquisition 
• Personnel 
• Cost Management 
• Property Management 
• Inventory Management. 

 
For each function, the following information is provided:  
 
• Brief description  
• Identification of the critical non-legacy systems  
• Compliance status of each non-legacy system  
• Identification of critical legacy systems  
• System consolidation figures. 

  
System 
Consolidation 
Figures 

For each critical finance, accounting, and feeder system, the following color-
coded scheme is used to show (1) the anticipated compliance date of the critical 
system, (2) the legacy systems consolidated by that system within the previous 
year, (3) the legacy system scheduled to be consolidated by that system within 
the next five years, and (4) the consolidation dates of those legacy systems.  
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Compliant System:  Systems that have been reported to be compliant and may 
or may not have been validated as compliant. 
 
Noncompliant System:  Systems that have been determined to be 
noncompliant. 
 
“Not determined” System:  Existing systems, developmental systems, or 
systems initiatives that have not been evaluated for compliance. 
 
Compliance date:  Date the system was either determined to be compliant or is 
expected to be compliant. 
 
System Consolidated Last Fiscal Year:  Systems that were consolidated during 
Fiscal Year 2000.  The actual date of the consolidation is the date the line above 
the arrow merges with the arrow.  The following color-coded system is used:  
 

• Finance systems are displayed in YELLOW 
• Accounting systems are displayed in BLUE 
• Feeder systems are displayed in LIGHT BLUE. 

 
System Being Consolidated Within the Next Five Fiscal Years:  Systems 
scheduled to be consolidated within the next five Fiscal Years 2001-2005.  The 
anticipated date of the consolidation is the date the line below the arrow merges 
with the arrow.  The following color coded system is used:  
 

• Finance systems are displayed in YELLOW 
• Accounting systems are displayed in BLUE 
• Feeder systems are displayed in LIGHT BLUE. 

  
Policy and 
Oversight and 
Infrastructure 
Initiatives 
Sections 

The Policy and Oversight Initiatives and Infrastructure Initiatives sections--the 
third and fourth parts of the integrated financial management system--briefly 
describe the individual improvement initiatives and key activities the DoD 
Components are taking to improve financial management within the DoD.   
 
 

  
  

Transition 
Plan Results 

The final section of the Transition Plan provides a quick summary of the current 
compliance status of each system that will be part of the DoD’s integrated 
financial management system.  This section also cites a count of the current 
number of Policy and Oversight and Infrastructure Initiatives the DoD 
Components are undertaking to help improve financial management within the 
DoD.   
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Army Status in Achieving Compliant Systems and the Integrated Financial 
Management System 

 
Introduction The Army continues to focus on efforts to reform its financial management 

and has assigned this effort a high priority.  The number of systems needing 
to be compliant with the CFO Act is reduced with the replacement or 
incorporation of Army feeder systems into major evolving and compliant 
systems.  For the critical feeder systems not scheduled for replacement, 
actions are underway to complete evaluations and establish a plan to modify 
each system so that it will meet CFO requirements.  Oversight of this effort is 
being accomplished by incorporating feeder system evaluation efforts and 
related milestones into the Army’s CFO Strategic Plan. 
 

  
 

Actions  
Taken 

Work in the area of financial management improvement continues to promote 
accurate and timely financial information for Army decision-makers and 
compliance with federal accounting standards.  Major emphases are 
highlighted below. 
 
Critical Feeder Systems:  All critical feeder systems have been identified, and 
the list is reviewed on a continuous basis to ensure that any changes required 
are identified and made in a timely manner.  A determination has been made 
regarding which critical feeder systems will be replaced or incorporated into 
compliant systems.  Army auditors, to determine actions and associated costs 
required to make them compliant, are reviewing systems not being 
incorporated or replaced.  Action plans will be developed in conjunction with 
system managers and Army leadership to ensure that necessary modifications 
are made within an acceptable time-line, meeting both CFO requirements and 
user needs.  This effort has been incorporated as a major task in the Army’s 
CFO Strategic Plan. 
 
Real Property Reporting:  Real property historically has been reported using 
the Army Integrated Facilities System (IFS), which currently does not meet 
federal standards for CFO reporting.  To meet the real property reporting 
requirement, the Army has completed an IFS interface with the Defense 
Property Accountability System (DPAS), a reported compliant system.  This 
interface allows financial information reporting of real property on the 
Army’s financial statements through the DPAS.  Fielding of the DPAS 
interface is expected to be completed by the end of FY 2001. 
 
General Equipment Reporting:  The DPAS currently is being fielded 
throughout the Army for reporting of general equipment on a prioritized 
basis.  To facilitate the DPAS implementation effort, detailed implementation 
tasks have been included in the overall Army CFO Strategic Plan.  In 
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addition, the DPAS implementation cell, representing Army management, has 
been increased to facilitate, assist, and provide oversight for this Army effort.  
The DPAS is targeted to be fielded to all elements with capitalized assets by 
the 3rd quarter of FY 2001.  The Army’s remaining elements will receive the 
DPAS fielding in FY 2001 and FY 2002. 
 
Policy and Oversight:  The Army’s CFO Strategic Planning effort and other 
existing groups, such as the General Equipment Working Group for general 
equipment and the Real Property Integrated Process Team for real property, 
are tracking oversight of the Army’s efforts to modernize its property 
systems. 
 
Infrastructure:  Detailed interfaces between feeder systems and financial 
systems are being identified, and progress is being made toward completing 
the Global Combat Support System-Army (GCSS-A).  The GCSS-A currently 
is under development.  It is being designed to support the combat support 
system functions of manning, arming, fixing, fueling, moving, and sustaining 
soldiers and their systems. 

  
  

 
Conclusion The Army continues its aggressive work to ensure that all of its feeder 

systems are compliant and that its information systems process and produce 
accurate, reliable, and timely information.  The Army’s CFO Strategic Plan 
provides for total Army involvement at all levels of the organization.  The 
Army’s Plan ensures that responsible personnel are aware of, and take 
appropriate actions to correct, problems in areas under their control and keep 
Army leadership informed of their status.  The CFO Strategic Plan initiative 
and other CFO initiatives will help ensure that pertinent financial 
management requirements are successfully incorporated into the Army’s 
feeder systems and business processes. 
 



Volume I  Transition Plan  
 
 

 
 
Department of Defense Financial Management Improvement Plan IV - 7 

DoN Status in Achieving Compliant Systems and the Integrated Financial 
Management System 

 
Introduction The Department of the Navy (DoN) continues to improve its financial systems, 

processes, and procedures.  The cornerstone of the DoN’s efforts is 
development of a fully integrated financial management system consisting of 
compliant finance, accounting, and nonfinancial feeder systems.  The goal of 
the integrated financial management system is to (1) fully support the 
program/budget process, (2) provide information for internal decision-making, 
and (3) provide information that complies with applicable federal financial 
accounting standards for external reporting. 
 
The DoN’s strategy for developing an integrated financial management system 
requires aggressive action, including: 
 
• Reengineering business processes to an integrated data-sharing 

environment 
• Changing the business philosophy towards a proprietary/budgetary 

financial structure within a performance oriented financial management 
environment 

• Tracking the life cycle costs of property assets from acquisition through 
usage, until final disposal 

• Establishing electronic exchanges or system interfaces between 
nonfinancial feeder systems and standard accounting and reporting systems 

• Establishing a risk management environment that includes appropriate 
internal controls, including competency training, to ensure the integrity of 
the data while protecting against fraud. 

 
The DoN’s accomplishments against this strategy are described below. 
 

  
  

Accomplish-
ments 

The DoN has two major categories of systems (1) non-financial feeder systems 
and (2) finance and accounting systems.  Within these categories, each system 
is classified as active/ongoing, a new initiative, or a legacy system that will be 
replaced by September 30, 2003.  The DoN, in coordination with the DFAS, 
the audit community, and the DoN Chief Information Officer (CIO) is working 
to make all active/ongoing or new initiative systems compliant by  
September 30, 2003.   
 

  
  

Nonfinancial 
Feeder 
Systems 

The DoN’s nonfinancial feeder systems contain information for areas such as 
property, inventory, environmental liabilities, and personnel required for 
financial management decision-making and reporting in the DoN’s financial 
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 statements.  Nonfinancial feeder systems are owned and managed by 
functional specialists from the supply, engineering, facilities, environmental, 
and logistics communities. 
 
To bridge the gap between the DoN’s financial and nonfinancial communities 
and requirements, the DoN created 13 nonfinancial feeder teams to oversee 
financial management and process improvements and to support the DoD’s 
Implementation Strategies initiative.  Senior level executives and senior flag 
officers from the various functional areas lead the teams, which include 
functional representatives from the logistics, engineering, financial, and audit 
communities. 
 
The nonfinancial feeder teams are making considerable progress in assessing 
current processes and reengineering the DoN’s business processes toward a 
standard, compliant system with streamlined data flows and effective internal 
controls.  A major outcome of this process is the elimination of redundant 
systems and development of interfaces between systems and the DFAS’s 
finance and accounting systems.  In addition to the nonfinancial feeder teams, 
the DoN plans to establish a DoN Compliance Validation Panel consisting of 
members from the financial management community, audit community, and 
functional personnel including the DoN CIO staff.  The Compliance 
Validation Panel will review and validate standard nonfinancial feeder systems 
deployed by the teams.  The nonfinancial feeder system organization, 
including the Compliance Validation Panel, is illustrated below. 
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 Highlights of the nonfinancial feeder team progress are: 
 
• The DoN Real Property team has chosen the Facility Inventory Planning 

System (FIPS) Navy Facilities Asset Data Base (NFADB) module as its 
sole management information system for Real Property.  The DoN real 
property records will be reported directly to the financial systems by the 
FIPS-NFADB module.  The audit community has found the FIPS-NFADB 
module to be accurate for existence and completeness and historical costs.  
Internal controls, depreciation modules, and links with the Standard 
Accounting and Reporting System are currently being developed. 

 
• The DoN Heritage Assets team conducted a market survey of available 

Heritage Asset management systems and selected (pre-award) a standard 
system for DoN-wide use.  This single system will provide increased 
internal controls and customer usability as well as improving financial 
reporting.  Implementation at 15 locations is planned for FY 2001. 

 
• The DoN National Defense Property, Plant, and Equipment team is 

reviewing existing systems and looking for ways to consolidate to standard 
systems.  For example, the DoN has determined to transfer record keeping 
of Trident C4 and D5 missiles and DoN communications satellites to the 
DPAS.  Efforts to merge the Naval Vessel Register (NVR) and the Craft 
and Boat Support System (CBSS) are under review.  Review of the 
Aircraft Inventory Readiness and Reporting System (AIRRS) to include 
stricken and disposed aircraft is also underway. 

 
• The DoN Operating Materials and Supplies (OM&S) team is identifying 

systems currently being used to manage operating materials and supplies, 
identifying opportunities for system consolidation and elimination, and 
assessing the selected systems for compliance with financial accounting 
standards.  To date, 47 OM&S systems have been identified, of which 8 
have been chosen for further review.  The team is also developing business 
guidelines, which will address financial reporting categories, valuation 
methodologies, transaction requirements, material retention requirements, 
and internal controls. 

 
• The DoN Inventory and Logistics team is reviewing systems and processes 

for managing the DoN’s Inventory Held for Sale.  The team is ensuring 
that feeder systems comply with financial requirements, intransit assets are 
properly managed, and physical inventory sampling/counting is accomp-
lished according to the DoD’s policy.  The team, in coordination with the 
General Accounting Office (GAO), the Office of the Inspector General, 
DoD  (OIG, DoD), and the Naval Audit Service (NAVAUDSVC), also is 
revising the current acquisition inventory valuation method while studying 
the feasibility of implementing a direct historical cost method of valuation.  
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 • The DoN Time and Attendance team has chosen the Standard Labor Data 
Collection and Distribution Application (SLDCADA) system as its sole 
time and attendance system, achieving the goal of eliminating redundant 
systems, increasing efficiency, and fielding a compliant system.  Full 
implementation is expected by September 2003. 

 
• The DoN Navy/Marine Corps Personal Property teams have selected the 

DPAS, a Defense Logistics Agency system, as its primary accounting and 
accountability system for personal property.  The Marine Corps completed 
its implementation of DPAS at all sites in FY 1999.  The team will have 
implemented the DPAS at 282 Navy sites by September 30, 2000 with an 
additional 200 sites planned during FY 2001.  All General Fund Capital 
Assets will be accounted for in the DPAS by September 2001. 

 
  
  

Finance and 
Accounting 
Systems 

The DoN critical finance and accounting systems either are legacy systems to 
standard DFAS critical systems or are DoN command-owned management 
information systems that feed accounting data to DFAS standard 
accounting/finance systems.  The DoN, in partnership with the DFAS, is 
continuing the process of converting to DFAS-owned critical finance and 
accounting systems. 
 

  
  

Internal 
Controls 
Business Risk 
and Process 
Improvements 

The DoN also is improving its financial management through various business 
process initiatives.   One such initiative, the DoN’s Management Control 
Program Initiative, provides an approach towards identifying and reporting 
business risks and improving the cost-efficiencies of the DoN.  The approach 
allows the DoN management to asses the internal control system against an 
established standard to help identify basic weaknesses in their operating, 
financial reporting, and legal/regulatory compliance controls, and take timely 
and effective actions needed to strengthen them. 
 

  
  

Training and 
Development 
of the 
Workforce 

The DoN’s Civilian Financial Management Career Program Improvement 
initiative provides strategies and goals to the DoN comptrollers for developing 
the DoN’s financial management workforce.  This initiative focuses on 
improving the DoN personnel infrastructure through a prescriptive career 
instruction strategy containing improvement methods for all financial 
management.  The career instruction emphasizes and highlights core 
competencies that the DoN financial management personnel should develop to 
perform their functions in a more effective manner. 
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Conclusion The DoN is making significant progress in achieving the goal of implementing 
an integrated financial management system.  The 13 nonfinancial feeder teams 
are evaluating and implementing DoN-wide standard systems that are 
compliant, cost efficient, and interface with the DFAS reporting systems.  
Redundant systems are being eliminated.  Internal controls are being 
reinforced.  Through teamwork, the DoN is striving to improve its overall 
financial management, which will result in clean financial statements. 
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Air Force Status in Achieving Compliant Systems and the Integrated 
Financial Management System 

 
Introduction 
 

The need for financial management reform is an urgent concern of the Air 
Force and its Assistant Secretary (Financial Management and Comptroller) 
(SAF(FM)).  The Air Force needs financial management reform to provide 
better financial information for commanders and managers, improve 
confidence in the Air Force as a good steward of public funds, and to meet the 
requirements of public law. 
 
There are many aspects to successful financial reform.  The Air Force is using 
a three-point strategy for achieving auditable financial statements.  That 
strategy consists of the following:  
 
• Aggressive support of the OUSD(C) implementation strategies 
• A concerted effort to obtain an unqualified opinion on the Air Force 

General Fund Statement of Budgetary Resources   
• A comprehensive plan to fix the critical financial and feeder systems that 

provide information reported in the Air Force’s financial statements. 
 

  
  

Support of 
Implemen-
tation 
Strategies 

As previously discussed in this Plan, the DoD is formulating a series of 
implementation strategies and supporting action plans designed to accomplish 
the improvement of financial management within the DoD.  Required actions 
will continue until all necessary changes are accomplished. 
 
In support of these implementation strategies, the Air Force has been working 
since May 1998 to resolve numerous issues.  Using Integrated Process Teams 
(IPTs), headed by senior financial and logistics managers, the Air Force is 
employing a coordinated effort within its other functional communities to 
achieve auditable financial statements.  The IPT teams are made up of 
representatives from the functional communities as well as the Air Force Audit 
Agency (AFAA) and the DFAS-Denver Center.  The premise is that--working 
together and fully identifying, properly valuing, and correctly accounting for 
assets, liabilities, and related transactions--the Air Force can solve the most 
significant audit issues, and thus, enable it to earn at least a qualified opinion 
on its financial statements.  
 

  
  

Emphasis on 
Statement of 
Budgetary 
Resources 

The Air Force is continuing its efforts to obtain a favorable audit opinion on its 
Statement of Budgetary Resources.  The focus was on this statement because it 
most closely portrayed the daily operation of financial management within the 
Air Force.   
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To date, significant progress has been made and the lessons learned have been 
invaluable.  From the beginning, the audits have shown that the Air Force 
receives and distributes the money the Congress appropriates in accordance 
with all laws and directives.  In 1997, a major hurdle was faced in finding the 
supporting documentation for disbursements and collections.  With the support 
of the DFAS, the Air Force began a major awareness and education campaign 
regarding the appropriate documentary support for disbursements and 
collections.  This increased attention to the disbursement process and helped 
the Air Force pass its disbursement audit test in FY 1998 and FY 1999.  The 
last hurdle the Air Force faces is validating outstanding obligations.  In 1999, 
special emphasis was placed on the tri-annual review of unliquidated 
obligations.  In addition, a series of meetings between senior financial and 
acquisition personnel were held to address solutions.  This resulted in 
significant progress to ensure that obligations are properly supported.  Based 
on the progress, the Air Force’s goal is to attain a positive opinion on the FY 
2000 statement.  

  
  
  

Achieving 
Compliant 
Feeder 
Systems 

The Air Force is working to ensure that critical feeder systems (i.e., those 
systems that provide financial data to the accounting systems) are compliant.  
To this end, the Air Force initiated, in 1996, a three-step approach to first 
identify, then review, and finally fix all Air Force critical feeder systems.  
 
The Air Force began by identifying all feeder systems that provide important 
CFO information for financial statement purposes.  Through a contractor, the 
Air Force reviewed a total of 224 systems and provided recommendations on 
the type of system (i.e., accounting, mixed, and non-accounting) and on the 
type of review required under the FMFIA.  The results indicated that 80 of the 
224 systems contained financial data.  At that time, 41 systems belonging to 
the Air Force were deemed critical, that is, having a material impact on Air 
Force operations. 
 
Once the critical feeder systems were identified, the AFAA initiated a project 
to conduct compliance assessments for each system.  The AFAA is assessing 
each ongoing critical feeder system and determining whether the system 
complies with Joint Financial Management Improvement Program (JFMIP) 
requirements, as well as the GAO accounting requirements.  The assessments 
detail all deficiencies that must be corrected for the system to be fully 
compliant.  In addition, program managers have reassessed their systems in the 
light of new guidance and requirements, and are reporting the results in this 
Plan. 
 
The next step was to determine how to correct the deficiencies.  Once the 
determinations have been made and corrective actions are taken, follow-up 
evaluations are scheduled to determine if all deficiencies have been corrected.   
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Systems scheduled for replacement or decommissioning will not be assessed.  
For all new systems the AFAA will provide management advisory services to 
ensure the CFO requirements play a prominent role in the development of new 
systems. 
 
The Air Force has rolled this process into the DoD’s new requirement to track 
systems using a compliance process.  

  
 As shown in the following table, 36 of the original 41 systems remain today as 

critical Air Force feeder systems.  Through research and further systems 
development, the Air Force has added 6 systems to the systems inventory, 
bringing its current critical feeder systems inventory to 42. 

 
  

Original 
 

Current 
Systems already replaced by a Modern System, 
Decommissioned, or Scheduled to be 
Decommissioned 

 
 

6 

 
 

0 
Systems scheduled to be replaced by a Modern 
System 

 
21 

 
22 

Systems remaining without modernization  14 14 
Systems Added 0 6 
Total 41 42 

 
 Summary of Air Force Systems Inventory 
  

  
  

Conclusion The Air Force has been proactive in improving its financial management 
procedures and systems.  One of the key initiatives is the SAF/FM Systems 
Review Project.  This effort to review and classify various systems being used 
by the Air Force to provide financial information about its operations has been 
very successful.  The Air Force is committed to improving the integrity of its 
systems and the data it provides. 
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DFAS Status in Achieving Compliant Systems and the Integrated Financial 
Management System 

 

Introduction Since its inception in FY 1991, the DFAS has worked steadily to ensure that 
its finance and accounting systems comply with applicable federal 
requirements.   In 1991, the DFAS--as the primary agent responsible for the 
DoD’s overall financial and accounting reporting functions--assumed 
responsibility for scores of finance and accounting systems that had been 
developed, operated, and maintained by the other DoD Components.  These 
systems had, for the most part, been developed and implemented to satisfy 
accounting, financial management, and financial reporting functions 
established by the DoD Components, based on their interpretations of high-
level requirements.  Naturally, the systems were quite diverse and not 
standardized with data requirements or functionality.   
 
In November 1990--only two months before the DoD established the DFAS--
the Congress passed the “Chief Financial Officer (CFO) Act of 1990”.   This 
law established CFO positions in the 23 executive branch agencies, including 
the DoD.  The Under Secretary of Defense (Comptroller) (USD(C)) serves as 
the DoD’s CFO.  The DFAS, an organizational component reporting to the 
USD(C), is responsible for most of the DoD’s finance and accounting systems. 
 

  
  

DFAS 
Finance and 
Accounting 
Systems 
Strategy 

The DFAS finance and accounting systems strategy is based upon two primary 
elements (1) eliminate or replace systems that are noncompliant and  
(2) develop, modify, and implement systems that comply with federal financial 
management systems requirements.   
 
The DFAS has eliminated or replaced many finance and accounting systems 
that did not comply with applicable federal requirements.  The functions 
performed by those noncompliant systems (referred to as legacy systems) have 
been transferred to remaining systems.  In certain instances, accounting 
functionality is resident in automated information systems that perform 
programmatic and other functions.  For such systems, the accounting functions 
are being transferred to the DFAS accounting systems under development or to 
systems that are being enhanced.  The non-accounting functions may still be 
performed by the original systems.  As of September 30, 1999, the DFAS had 
eliminated 87 finance systems and 97 accounting systems.  
 
The DFAS plans to continue eliminating legacy systems and projects, and 
eventually will use 9 automated systems for finance functions and 22 or fewer 
automated systems for accounting and financial reporting functions.   
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 The DFAS is developing new systems and modifying existing systems to 
comply with applicable federal requirements.  The DoD’s financial 
management systems have been deficient enough that auditors have disclaimed 
audit opinions on the DoD’s annual consolidated financial statements.  The 
DFAS’s approach is to ensure that its finance and accounting systems fulfill 
applicable requirements by: 
 
• Improving the internal control and internal review process 
• Using the United States Government Standard General Ledger (USGSGL) 
• Using an integrated database for finance and accounting functions 
• Using automated cost, performance, and other output measures 
• Providing a single, consistent set of policies and procedures for financial 

transactions throughout the DoD 
• Ensuring compliance with applicable policies and procedures for financial 

transactions 
• Reviewing safeguards for the preservation of assets and verifying the 

existence of assets. 
 

  
  

Future 
Finance 
Systems  
State 

In October 1993, the Deputy Secretary of Defense called for the accelerated 
implementation of data standards and process improvements in the DoD’s 
financial operations.  The Deputy Secretary’s direction led the DFAS to select 
these finance and accounting systems to be standardized for the DoD’s future 
financial management operations.  The following comprise the DoD’s 
envisioned future finance systems: 
 

 Civilian Pay 
 
Defense Civilian Pay System (DCPS) 
 
Debt Management 
 
Defense Debt Management System (DDMS) 
 
Military Pay 
 
1. Defense Integrated Military Human Resources System (DIMHRS) Pay 

Module (DPM) 
2. Defense Retiree and Annuitant Pay System (DRAS) 
3. Deployable Disbursing System (DDS) 
 
Contract/Vendor Pay 
 
Defense Procurement Payment System (DPPS) 
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Disbursing 
 
Defense Standard Disbursing System (DSDS) 
 
Transportation Payment 
 
Defense Transportation Payment System (DTRS) 
 
Travel Payment 
 
Defense Travel System (DTS) 

  
  
  

Future 
Accounting 
Systems State 

The DFAS also has begun implementing its strategy to use multiple systems 
for supporting the DoD’s general fund activities, working capital fund 
activities, Departmental financial reporting, cash accountability, and other 
financial activities (such as security assistance and trust funds).  The DFAS 
plans to use the following accounting systems within the DoD: 
 
Defense Working Capital Funds 
 
1. Business Management Redesign (BMR) 
2. Commodity Command Standard System (CCSS) 
3. Defense Industrial Financial Management System (DIFMS) 
4. Defense Working Capital Fund Accounting System (DWAS) 
5. Material Financial Control System (MFCS) 
6. Standard Industrial Fund System (SIFS) 
7. Standard Material Accounting System (SMAS) 
 
General Funds 
 
1. Defense Joint Accounting System (DJAS) 
2. Standard Accounting and Reporting System (STARS) 
3. Standard Accounting, Budgeting, and Reporting System (SABRS) 
4. General Accounting and Finance System – Reengineering (GAFS-R) 
 
Security Assistance 
 
Defense Integrated Financial System – Reengineered (DIFS-R) 
 
Departmental Reporting 
 
Defense Departmental Reporting System (DDRS) 
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 Cash Accountability 
 
Defense Cash Accountability System (DCAS) 
 
Other Systems 
 
1. DFAS Corporate Database (DCD) 
2. Program Budget Accounting System - Funds Distribution (PBAS-FD) 
 
Non-DFAS Accounting Systems 
 
1. Defense Logistics Agency - Business Systems Modernization (BSM) 
2. Defense Logistics Agency - Fuels Automated System (FAS) 
3. Defense Information Systems Agency - Federal Financial Accounting 

Management Information System (FAMIS) 
4. DoN - Military Sealift Command Financial Management System 

(MSCFMS) 
  

  
  

Systems 
Compliance 
Efforts and 
Future Plans 
 
 
 
 
 
 
 
 
 

Overall, the DFAS plans to develop and/or modify the 9 finance and 22 or 
fewer accounting systems to be compliant with federal financial management 
systems requirements by the end of FY 2003, except for the Defense Joint 
Accounting System (DJAS).  The majority of noncompliant legacy finance and 
accounting systems are to be replaced or have their financial functionality 
transferred to the critical systems by the end of FY 2003.  Several DoD 
Components, including the National Security Agency, the Uniformed Services 
University of the Health Sciences, and the Washington Headquarters Services, 
plan to continue using their individual accounting systems.  The DoD 
Components that continue to use their own systems are responsible for 
ensuring that those systems comply with applicable federal financial 
management systems requirements. 
 
The DFAS’s current plan calls for having all of the presently operational 
finance and accounting systems modified and enhanced to be compliant with 
applicable federal requirements by the end of FY 2003.  New systems under 
development or to be developed, including systems based on commercial off-
the-shelf and government off-the-shelf software, will be developed to comply 
with federal requirements. 
 

 



Volume I  Transition Plan  
 
 

 
 
Department of Defense Financial Management Improvement Plan IV - 19 

Financial Management Requirements and Critical Finance and Accounting 
Systems Functions Matrix 

 
The following matrix provides a crosswalk between the financial management requirements 
described in the Concept of Operations and the DoD’s financial systems described in the 
Transition Plan that support those functions. 

 
 CRITICAL FINANCE AND ACCOUNTING  

SYSTEMS FUNCTIONS 
Finance System 

 Functions 
Accounting System 

Functions 
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REQUIREMENTS 
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Transaction Processing Mechanisms 
Receivables/ 
Collections – Debt 
Management 

  
√√√√ 

 
√√√√ 

 
√√√√ 

  
√√√√ 

  
√√√√ 

 
√√√√ 

    
√√√√ 

Payables – Vendor, 
Contract, 
Disbursements 

   
√√√√ 

 
√√√√ 

 
√√√√ 

 
√√√√ 

 
√√√√ 

 
√√√√ 

 
√√√√ 

    
√√√√ 

Payroll – Civilian, 
Military 

√√√√  √√√√          √√√√ 

Accounting and Reporting Mechanisms 
Property Accounting        √√√√ √√√√    √√√√ 
Inventory 
Accounting 

       √√√√ √√√√    √√√√ 

General Ledger        √√√√ √√√√ √√√√ √√√√  √√√√ 
Funds Control        √√√√ √√√√ √√√√ √√√√  √√√√ 
Cost Accounting        √√√√ √√√√ √√√√ √√√√  √√√√ 
Cash Management        √√√√ √√√√ √√√√ √√√√ √√√√ √√√√ 
 
NOTE:  “Other Accounting” functions are comprised of functions performed by the DFAS 
Corporate Database and the Program Budget Accounting System-Funds Distribution System  
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Critical Finance and Accounting Systems 
 
Introduction The DoD’s critical finance and accounting systems are required to process 

finance and accounting transactions and report on the DoD’s financial status.  
These systems comprise the part of the integrated financial management 
system that performs the following functions: 
 

 Finance System Functions 
 
• Civilian Pay 
• Debt Management 
• Military Pay 
• Contract/Vendor Pay 
• Disbursing 
• Transportation Payment 
• Travel Payment.  
 
Accounting System Functions 
 
• Working Capital Fund 
• General Fund 
• Security Assistance 
• Departmental Reporting 
• Cash Accountability 
• Other Accounting Functions. 
 

 

 
General 
Deficiencies of 
Critical 
Finance and 
Accounting 
Systems 

 
The major deficiencies of the critical finance and accounting systems 
generally apply to most of the systems.  The system deficiencies that must be 
addressed by the DoD include: 
 
• Non-standard data 
• Non-integrated databases 
• Disbursements and collections recording and reconciliation 
• Non-flexible systems 
• Cash verification and reconciliation 
• Undocumented audit trails 
• Future liabilities recognition 
• Use of the USGSGL  
• Revenue recognition. 
 

 Legacy critical finance and accounting systems currently owned by the DoD 
Components also have been identified.   
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Civilian Pay 
 

Description Systems supporting the civilian pay function perform the compensation and 
benefit activity for civilian employees.   
 

 
 
Critical 
Civilian Pay 
System 
 

The Defense Civilian Pay System (DCPS) is the DoD’s designated critical 
civilian pay system. 
 

 
 
Compliance 
Status  
 

The DCPS, a DFAS owned system, is reported as compliant.  
 

 
 
Consolidation 
Status  

As shown in the following figure, no legacy systems are scheduled to be 
consolidated into the DCPS by FY 2005.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Civilian Pay Consolidation Timeline 
  

CIVILIAN PAY 

FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

DCPS 
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Debt Management 
 

Description Systems supporting the debt management function perform activities 
associated with billing, tracking, and collecting funds that are owed to the 
DoD.  Debt management for military, travel, or contractor pay is considered a 
receivable. 
 

 
 
Critical Debt 
Management 
System 
 

The Defense Debt Management System (DDMS) is the DoD’s designated 
critical debt management system. 
 

 
 
Compliance 
Status  
 

The DDMS, a DFAS owned system, is reported as compliant.   
 

 
 
Consolidation 
Status 

As shown in the following figure, no legacy systems are scheduled to be 
consolidated into the DDMS by FY 2005.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Debt Management Consolidation Timeline 
  

 

DEBT MANAGEMENT 

FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

DDMS 
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Military Pay 
 

Description Systems supporting military pay perform the compensation and benefit 
functions for Active and Reserve Components.  Time and attendance 
information and retiree and annuitant data resulting from personnel functions 
and systems are supplied by the DoD Components. 
 

 
 
Critical 
Military Pay 
Systems 

The following three systems are the DoD’s designated critical military pay 
systems:  
 
• Defense Integrated Military Human Resources System (DIMHRS) Pay 

Module (DPM)   
• Defense Retiree and Annuitant Pay System (DRAS) 
• Deployable Disbursing System (DDS). 
 

 
 
Compliance 
Status  

The DFAS owns all three systems.  Of the three designated critical systems 
performing military pay functions: 
 
• One system (DRAS) is reported as compliant 
• Two systems (DPM and DDS) are reported as “not determined”. 
 

 
 
Consolidation 
Status  

The following two critical finance systems are legacy systems: 
 
• Defense Joint Military Pay System (DJMS) 
• Marine Corps Total Force System (MCTFS). 
 
As shown in the figure on the following page, no legacy systems are 
scheduled to be consolidated by FY 2005. 
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Military Pay Consolidation Timeline 
  

DPM 

MILITARY PAY 

FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

DRAS 

DDS 
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Contract/Vendor Pay 
 
Description The contract/vendor pay system computes, prepares, and controls entitle-

ments for goods or services rendered by the DoD’s contractors and other 
vendors.   
 

 
 
Critical 
Contract/ 
Vendor Pay  
System 
 

The Defense Procurement Payment System (DPPS) is the DoD’s designated 
critical contract/vendor pay system. 

 
 
Compliance 
Status  
 

The compliance status for the DPPS, a DFAS owned system, is reported as 
“not determined”. 
 

 
 
Consolidation 
Status  
 

The following four critical finance systems are legacy systems:  
 
• Automated Voucher Examination Disbursing System (AVEDS) 
• Computerized Accounts Payable System (CAPS) 
• Integrated Accounts Payable System (IAPS) 
• Mechanization of Contract Administration Services (MOCAS). 
 
As shown in the figure on the following page, four legacy finance systems 
and one legacy feeder system will be consolidated into the DPPS by  
FY 2005.   
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Contractor/Vendor Pay Consolidation Timeline 
  

CONTRACTOR/VENDOR PAY 

FY 99 FY 00 FY 01 FY 03 FY 05 FY 04 

DPPS 
SAVES 

IAPS 

CAPS 

MOCAS 

AVEDS 
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Disbursing 
 

Description Systems supporting the disbursing function perform activities associated with 
establishing an obligation of funds (accounts payable) and disbursing funds 
for goods or services rendered. 
 

 
 
Critical 
Disbursing 
System 
 

The Defense Standard Disbursing System (DSDS) is the DoD’s designated 
critical disbursing system. 
 

 
 
Compliance 
Status  
 

The compliance status of the DSDS, a DFAS owned system, is reported as 
“not determined”. 
 

 
 
Consolidation 
Status  

The following four critical finance systems are legacy systems: 
 
• Automated Disbursing System (ADS) 
• Integrated Paying and Collection System (IPC) 
• Standard Finance System Redesign Subsystem-1 (SRD-1) 
• Standard Negotiable Instrument Processing System (SNIPS). 
 
As shown in the following figure, four legacy finance systems will be 
consolidated into the DSDS by FY 2005. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Disbursing Consolidation Timeline 
  

DISBURSING 

FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

DSDS 
SNIPS

SRD-1 

ADS 

IPC
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Transportation Payment 
 
Description The transportation payment system compiles entitlements for transportation 

services rendered by commercial carriers. 
 

 
 
Critical 
Transportation 
Payment  
System 
 

The Defense Transportation Payment System (DTRS) is the DoD’s 
designated critical transportation payment system.  
 

 
 
Compliance 
Status  
 

The DTRS, a DFAS owned system, is reported as noncompliant.   
 

 
 
Consolidation 
Status  

As shown in the following figure, no legacy systems are scheduled to be 
consolidated into the DTRS by FY 2005.  

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Transportation Payment Consolidation Timeline 
  
 

TRANSPORTATION PAYMENT 

FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

DTRS 
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Travel Payment 
 
Description Systems supporting the travel payment function perform activities associated 

with establishing an obligation of funds (accounts payable) and disbursing 
funds for goods or services rendered. 
 

 
 
Critical Travel 
Payment  
System 
 

The Defense Travel System (DTS) is the DoD’s designated critical travel 
payment system.  
 

 
 
Compliance 
Status  
 

The compliance status of the DTS, a DoD owned system, is reported as “not 
determined”.  
 

 
 
Consolidation 
Status  

The following critical finance system is a legacy system: 
 
Integrated Automated Travel System (IATS). 
 
As shown in the following figure, no legacy systems are scheduled to be 
consolidated into the DTS by FY 2005. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Travel Payment Consolidation Timeline 
  

TRAVEL PAYMENT 

FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

DTS 
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Defense Working Capital Funds 
 
Description Systems supporting the Defense Working Capital Funds perform activities 

that provide cost visibility and accountability.   
 

 
 
Critical 
Working 
Capital 
Systems 

The following 12 systems are the DoD’s designated critical working capital 
funds systems: 
 
• Business Management Redesign (BMR) 
• Business Systems Modernization (BSM) 
• Commodity Command Standard System (CCSS) 
• Defense Industrial Financial Management System (DIFMS) 
• Defense Working Capital Fund Accounting System (DWAS) 
• Federal Financial Accounting Management Information System 

(FAMIS) 
• Fuels Automated System (FAS) 
• Material Financial Control System (MFCS) 
• Military Sealift Command Financial Management System (MSCFMS) 
• Shipyards Management Information System (SYMIS) 
• Standard Industrial Fund System (SIFS) 
• Standard Material Accounting System (SMAS). 
 

 
 
Compliance 
Status 

Of the 12 critical Defense Working Capital Funds systems:  
 

• Four systems are reported as compliant 
• Five systems are reported as noncompliant 
• Three systems are reported as “not determined”. 

 
The Navy owns three of the systems:   
 

• One system (MFCS) is reported compliant 
• Two systems (MSCFMS and SYMIS) are reported as noncompliant. 

 
The DFAS owns six of the systems: 
 

• Two systems (DIFMS and DWAS) are reported as compliant 
• Three systems (CCSS, SIFS, and SMAS) are reported as 

noncompliant 
• One system (BMR) is reported as “not determined”. 
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The DLA owns two of the systems.  These systems (BSM and FAS) are 
reported as “not determined”.  
 
The DISA owns one of the systems.  This system (FAMIS) is reported as 
compliant. 

  
 
 
Consolidation 
Status 

The following two legacy accounting systems were consolidated in FY 2000: 
 
• Fuels Automated Management System (FAMS) 10/99 
• NSWC Carderock Division Financial Subsystem (NSWC/CDFS) 5/00. 
 
The following 15 legacy accounting systems will be consolidated by the 
DoD’s designated defense working capital funds systems: 
 
• Air Force Industrial Funds General Ledger System (DMIF-IFGL) 
• Avfuel Management and Accounting System (AMAS) 
• Base Operations Support System (BOSS) 
• Defense Business Management System (DBMS) 
• Defense Fuels Automated Management System (DFAMS) 
• Defense Integrated Subsistence Management System (DISMS) 
• Financial Inventory Accounting and Billing System (FIABS) 
• Industrial Fund Accounting System (IFAS) 
• Naval Research Laboratory/Integrated Management Processing System 

(IMPS) 
• Navy Industrial Fund Financial Management Accounting System 

(NIFMAS) 
• NSWC Port Hueneme Division Real-Time Information Management 

System (RIMS) 
• Public Works Center Management Information System (PWCMIS) 
• Standard Army Financial Inventory Accounting and Reporting System 

(STARFIARS) 
• Standard Army Financial Inventory Accounting and Reporting System-

Modernization (STARFIARS-MOD) 
• Standard Automated Material Management System (SAMMS). 
 
As shown in the figures on the following pages, 15 legacy accounting and 5 
legacy feeder systems will be consolidated by FY 2005. 
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Defense Working Capital Funds Consolidation Timeline 

CCSS 
STARFIARS 
STARFIARS-MOD 

DEFENSE WORKING CAPITAL FUNDS 

FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

BMR 
DBMS 

DIFMS 
NIFMAS 

IMPS 

RIMS 

MBMCS 

NSWC/CDFS 

DMEPS 

DMPCS 

MLDCS 

POCS 

DMIF-IFGL 

BSM 
BOSS 

DISMS 

SAMMS 
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Defense Working Capital Funds Consolidation Timeline (cont.) 

DEFENSE WORKING CAPITAL FUNDS (CONT.) 
FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

SYMIS 

FAMIS

MSCFMS 

MFCS 

DWAS 
IFAS 

PWCMIS 

FAS 
AMAS 

DFAMS 

FAMS 
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Defense Working Capital Funds Consolidation Timeline (cont.) 
  
    

SIFS 

DEFENSE WORKING CAPITAL FUNDS (CONT.) 
FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

SMAS 
FIABS 
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General Funds 
 
Description Systems supporting the general funds accounting function support the 

management of funds appropriated by the Congress to perform the DoD’s 
mission.  Funding generally is managed by the activity performed--managers 
track the availability of funding to support the acquisition of supplies and 
services required to perform the mission. 
 

 
 
Critical 
General 
Funds 
Systems 

The following 11 systems are the DoD’s designated critical general funds 
systems: 
 
• Centralized Accounting and Financial Resources Management System 

(CAFRMS) 
• College and University Financial System (CUFS) 
• Corps of Engineers Financial Management System (CEFMS) 
• Defense Joint Accounting System (DJAS) 
• Financial Management Information System (FMIS) 
• General Accounting and Reporting System (GAC) 
• General Accounting & Finance System–Reengineering (GAFS-R) 
• Regional Level Application Software (RLAS) 
• Resource Accounting Management System (RAMS) 
• Standard Accounting, Budgeting, and Reporting System (SABRS) 
• Standard Accounting and Reporting System (STARS). 
 

 
 
Compliance 
Status 

Of the 11 critical general funds systems:  
 

• Five systems are reported as compliant 
• Four systems are reported as noncompliant 
• Two systems are reported as “not determined”. 

 
The Army owns two of the systems: 
 

• One system (CEFMS) is reported as compliant 
• One system (RLAS) is reported as “not determined”. 

 
The Navy owns one of the systems.  This system (FMIS) is reported as 
noncompliant. 
 
The NSA owns one of the systems.  This system (GAC) is reported as 
noncompliant. 
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The DTRA owns one of the systems.  This system (CAFRMS) is reported as 
compliant. 
 
The DFAS owns four of the systems: 
 

• Two systems (DJAS and SABRS) are reported as compliant 
• One system (STARS) is reported as noncompliant 
• One system (GAFS-R) is reported as “not determined”. 

 
The TMA owns two of the systems: 
 

• One system (RAMS) is reported as compliant 
• One system (CUFS) is reported as noncompliant. 

  
 
 
Consolidation 
Status 

The following nine legacy accounting systems will be consolidated by the 
DoD’s designated general funds systems: 
 
• Central Procurement Accounting System (CPAS) 
• Centralized Integrated System for International Logistics (CISIL) 
• General Accounting and Finance System (GAFS) 
• Military Traffic Management Command-Financial Management System 

(MTMC-FMS) 
• Security Assistance Automated Management Support System (SAAMSS) 
• Standard Finance System (STANFINS) 
• Standard Operations & Maintenance, Army Research and Development 

System (SOMARDS) 
• State Accounting and Budget Expenditure Reservation System (SABERS) 
• Washington Headquarters Service Allotment Accounting System 

(WAAS). 
 
As shown in the figures on the following pages, 10 legacy accounting systems 
and 2 legacy feeder systems will be consolidated by FY 2005. 
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General Funds Consolidation Timeline 

CAFRMS 

CUFS 

CEFMS 

GAC 

GENERAL FUNDS 

FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

DJAS 
CISIL 

SAAMS 

WAAS 

SABERS 

STANFINS 

SOMARDS 

MTMC-FMS 

FMIS 



Transition Plan  Volume I 
 
 

 
 
IV - 38 Department of Defense Financial Management Improvement Plan 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

General Funds Consolidation Timeline (cont.) 
  

GENERAL FUNDS (CONT.) 
FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

RLAS 

RAMS 

SABRS 

STARS 

MISIL 

GAFS-R 
GAFS 

CPAS 

CMCS 

SAMIS 
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Security Assistance 
 

Description Systems that support the security assistance accounting function provide 
accounting support to activities that sell military equipment, weapons, and 
training to foreign governments based on agreements with the United States. 
 

 
 
Critical 
Security 
Assistance 
System 
 

The Defense Integrated Finance System–Reengineering (DIFS-R) is the 
DoD’s designated critical security assistance system. 

 
 
Compliance 
Status 
 

The compliance status of the DIFS-R, a DFAS owned system, is reported as 
“not determined”. 
 

 
 
Consolidation 
Status 

The following three critical accounting systems are legacy systems: 
 
• Defense Integrated Finance System (DIFS) 
• Management Information System International Logistics (MISIL) 
• Washington Headquarters Service Allotment Accounting System – 

Modification (WAAS-MOD). 
 
As shown in the following figure, two legacy accounting systems will be 
consolidated into the DIFS-R by FY 2005.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Security Assistance Consolidation Timeline 
  

SECURITY ASSISTANCE 
FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

DIFS-R 
WAAS-MOD 

DIFS 
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Departmental Reporting 
 
Description Systems performing the Departmental reporting function consolidate budget 

execution, expenditure and general ledger information from the DWCF, and 
the general fund accounting systems to produce fiduciary and managerial 
reports for the DoD, the OMB, the DoD Components, the U.S. Treasury 
Department, and other federal agencies. 
 

 
 
Critical 
Departmental 
Reporting 
System 
 

The Defense Departmental Reporting System (DDRS) is the DoD’s designated 
critical Departmental reporting system. 
 

 
 
Compliance 
Status 
 

The compliance status of the DDRS, a DFAS owned system, is reported as 
“not determined”. 
 

 
 
Consolidation 
Status 

The following seven critical accounting systems are legacy systems: 
 
• Air Force Stock Funds Accounting and Reporting System (AFSF) 
• Central Database (CDB) 
• Command On-Line Accounting and Reporting System (COARS) 
• General Funds General Ledger (GFGL) 
• Headquarters Accounting and Reporting System (HQARS) 
• Industrial Funds General Ledger (IFGL) 
• Status of Funds System (SOF). 
 
As shown in the figure on the following page, the seven accounting systems 
will be consolidated into the DDRS by FY 2005. 
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Departmental Reporting Consolidation Timeline 
  
 

DEPARTMENTAL REPORTING 
FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

DDRS 
COARS 

SOF 

GFGL 

IFGL 

AFSF 

HQARS 

CDB 
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Cash Accountability 
 
Description Systems supporting the cash accountability accounting function support the 

management of funds appropriated by the Congress to perform the DoD’s 
mission.  Managers track the availability of funding to support the acquisition 
of supplies and services required to perform the mission. 
 

 
 
Critical Cash 
Accountability 
System 
 

The Defense Cash Accountability System (DCAS) is the DoD’s designated 
critical cash accountability system. 
 

 
 
Compliance 
Status 
 

The compliance status of the DCAS, a DFAS owned system, is reported as 
noncompliant. 
 

 
 
Consolidation 
Status 

The following five critical accounting systems are legacy systems: 
 
• Cash Reconciliation System (CRS) 
• Central Expenditures & Reporting Pay System (CERPS) 
• Financial Reporting System-Accounting (FRS-ACCTG) 
• Inter-Departmental Fund Billing Group System (IFBGS) 
• Merged Accountability and Fund Reporting (MAFR). 
 
As shown in the figure on the following page, six legacy accounting systems 
will be consolidated into the DCAS by FY 2005.  
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Cash Accountability Consolidation Timeline 
  

CASH ACCOUNTABILITY 
FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 
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Other Accounting Functions 
 
Description Systems that comprise the other accounting functions of the DoD maintain 

financial management data in a centralized location as well as handle certain 
programming and funds distribution responsibilities. 
 

 
 
Critical Other 
Functions 
Systems 

The following two systems are the DoD’s designated critical other accounting 
functions systems: 
 

• DFAS Corporate Database (DCD) 
• Program Budget Accounting Systems – Funds Distribution (PBAS-FD). 
 

 
 
Compliance 
Status 

The DFAS owns both systems.  Of the two designated critical systems 
performing the other accounting functions:  
 
• One system (PBAS-FD) is reported as compliant 
• One system (DCD) is reported as “not determined”. 
 

 
 
Consolidation 
Status 

As shown in the following figure, no legacy accounting systems are 
scheduled to be consolidated by FY 2005. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Other Accounting Functions Consolidation Timeline 
  

 

OTHER ACCOUNTING FUNCTIONS 
FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

DCD 
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Critical Feeder Systems 
 
Introduction In the targeted integrated financial management system environment, critical 

feeder systems will provide auditable financial data to the finance and 
accounting systems.  The critical feeder systems comprise the part of the 
integrated financial management system described in the Concept of 
Operations that performs the following program management functions: 
 
• Acquisition 
• Personnel 
• Cost Management 
• Property Management 
• Inventory Management. 
 

 
 
General 
Deficiencies  
of Critical 
Feeder 
Systems 

Generally, the DoD’s critical feeder systems do not comply with applicable 
financial management requirements.   Specific system deficiencies that must 
be addressed by the DoD include: 
 
• Inadequate valuation, reporting, and accounting of property, equipment, 

inventory, and supplies 
• Unreconciled physical inventory levels and financial statements 
• Undocumented audit trails 
• Non-integrated databases 
• Transactions with improper accounting. 
 

 Critical legacy feeder systems currently owned by the DoD Components also 
have been identified.   
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Acquisition 
 
Description The acquisition function is performed to obtain the goods or services required 

to support DoD programs.  Acquisition information is collected throughout all 
phases of contracting (i.e., selection of contracts, writing, administration, 
payment, reconciliation, and closeout).  The financial impacts of acquisition 
events are translated into financial events such as recording obligations, 
expenditures, and payments.  
 

 
 
Critical 
Acquisition 
Systems 

The following five systems are the DoD’s designated critical acquisition 
function systems: 
 
• Acquisition and Due-In System (ADIS) 
• Automated Business Services System (ABSS) 
• Facilities Information System 2.0 (FIS 2.0) 
• Standard Procurement System (SPS) 
• Wholesale Logistics Modernization Program (WLMP). 
 

 
 
Compliance 
Status 

Of the five designated critical systems performing acquisition functions: 
 
• One system is reported as compliant 
• One system is reported as noncompliant 
• Three systems are reported as “not determined”. 

 
The Army owns one of the systems.  This system (WLMP) is reported as “not 
determined”. 

 
The Navy owns one of the systems.  This system (FIS 2.0) is reported as 
compliant. 
 
The Air Force owns two of the systems: 
 

• One system (ADIS) is reported as noncompliant 
• One system (ABSS) is reported as “not determined”. 
 

The Defense Contract Management Agency (DCMA) owns one of the 
systems.  This system (SPS) is reported as “not determined”. 
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Consolidation 
Status 

The following 11 critical feeder systems are legacy systems: 
 
• Acquisition Management Information System (AMIS) 
• Base Contracting Automated System (BCAS) 
• Commodity Command Standard System – Logistics (CCSS-L) 
• Commercial Operations Integrated System (COINS) 
• Create On-Line Procurement System (COPS) 
• Headquarters Application System (HAS) 
• Integrated Technical Item Management Program (ITIMP) 
• Procurement Automated Data and Document System (PADDS) 
• Procurement Request Information System (PRISM) 
• Standard Army Automated Contracting System (SAACONS) 
• Standard Depot System (SDS). 
 
As shown in the following figures seven legacy feeder systems will be 
consolidated by FY 2005. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Acquisition Consolidation Timeline 
 

ADIS 

FIS 2.0 

ACQUISITION FUNCTION 
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ABSS 
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Acquisition Consolidation Timeline (cont.) 
 
 

 

ACQUISITION FUNCTION (CONT.) 
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Personnel 
 
Description The personnel function processes time and attendance information and 

collects and maintains payroll and benefit information about employees’ 
benefits, retirement contributions, and pension plan information.  The time 
and attendance systems also track the labor hours by project for working 
capital fund organizations.  Labor hours apply to direct, indirect or general, 
and administrative cost codes used to develop rates for billing customers.  
Personnel events that occur must be translated into financial events necessary 
to perform the payroll function.  Payroll and cost accounting cannot be 
accurately performed without the necessary feeder system data. 
 

 
 
Critical 
Personnel 
Systems 

The following five systems are the DoD’s designated critical personnel 
function systems: 
 
• Automated Time, Attendance, and Production System (ATAAPS) 
• Defense Civilian Personnel Data System (DCPDS) 
• Military Modification (MILMOD) 
• Standard Installation and Division Personnel System 3.0 (SIDPERS 3.0) 
• Standard Labor Data Collection and Distribution Application 

(SLDCADA). 
 

 
 
Compliance 
Status 

Of the five designated critical systems performing personnel functions: 
 
• One system is reported as compliant 
• Four systems are reported as “not determined”. 

 
The Army owns one of the systems.  This system (SIDPERS 3.0) is reported 
as “not determined”.  
 
The Navy owns one of the systems.  This system (SLDCADA) is reported as 
compliant. 
   
The Air Force owns one of the systems.  This system (MILMOD) is reported 
as “not determined”. 
 
The DHRA owns one of the systems.  This system (DCPDS) is reported as 
“not determined”. 
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The DFAS owns one of the systems.  This system (ATAAPS) is reported as 
“not determined”. 

  
 
 
Consolidation 
Status 

The following four critical feeder systems are legacy systems: 
 
• Electronic Timekeeping System (ETS) 
• JUMPS Standard Terminal Input System (JUSTIS) 
• Personnel Data System (PDS) 
• Time and Attendance Reporting System (TASYS). 
 
As shown in the following figures, one legacy system will be consolidated by 
FY 2005. 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Personnel Consolidation Timeline 

PERSONNEL FUNCTION 
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Personnel Consolidation Timeline (cont.) 
  

 

SIDPERS 3.0 
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PERSONNEL FUNCTION (CONT.) 
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Cost Management 
 

Description The cost management function provides relevant, internal cost measurements 
for operational managers and decision-makers to continuously improve 
operations.  The cost management function tracks the cost of performing a 
certain program or service and reports the full cost of programs and activities.  
Cost functions are required for operating within the working capital funds 
environment for unit cost and fee for service support.  In these cases, cost is 
integrated with the accounting system to provide the required management 
information and unit cost reports.  General fund operations also use cost 
information to determine how efficiently and effectively programs are being 
administered.  This information must be translated into financial information 
necessary to perform multiple transaction processing functions.   
 

 
 
Critical Cost 
Management 
Systems 

The following 11 systems are the DoD’s designated critical cost management 
systems: 
 
• Air Force Restoration Information Management System (AFRIMS) 
• Airlift Services Industrial Funds Integrated Computer System (ASIFICS) 
• AMARC Business System (ABS) 
• Automated Civil Engineering System-Operations (ACES-OP) 
• Contract Maintenance Accounting and Production System (CMAPS) 
• Defense Security Assistance Management System (DSAMS) 
• Job Order Cost Accounting System II (JOCAS II) 
• Job Order Production Master System (JOPMS) 
• Momentum Financial Information System (MOMENTUM) 
• Normalization of Data System (NORM) 
• Reserve Integrated Management System (Financial Management) (RIMS 

(FM)). 
 

 
 
Compliance 
Status 

Of the 11 designated critical systems performing cost management functions:  
 
• Two systems are reported as compliant 
• Five systems are reported as noncompliant 
• Four systems are reported as “not determined”. 

 
The Navy owns three of the systems:   
 

• Two systems (MOMENTUM and NORM) are reported as compliant 
• One system (RIMS (FM)) is reported as noncompliant. 
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Consolidation 
Status 

The following legacy feeder system was consolidated in FY 2000: 
 
AMARC-ACS (05/99) 
 
The following 14 critical feeder systems are legacy systems: 
 
• Accounting System for Industrial Procurement of GFM (ASIFP) 
• Case Management Control System (CMCS) 
• Contract Depot Maintenance Production and Cost System (CDMPC) 
• Depot Maintenance Budget Management Cost System (MBMCS) 
• Depot Maintenance Equipment Program System (DMEPS) 
• Depot Maintenance Production Cost System (DMPCS) 
• Depot Maintenance Workload Planning and Control System (MWPCS) 
• Foreign Military Sales Credit System (FMSCS) 
• Maintenance Actual Material Cost System (MAMCS) 
• Maintenance Labor Distribution and Cost System (MLDCS) 
• Project Order Control System (POCS) 
• Security Assist Management Information System (SAMIS) 
• Standard Automated Voucher Examination System (SAVES) 
• Work Information Management System (WIMS). 
 
As shown in the figures on the following pages, eight legacy feeder systems 
will be consolidated by FY 2005. 

 

 The Air Force owns seven of the systems: 
 

• Four systems (ASIFICS, ABS, ACES-OP, and JOCAS II) are reported 
as noncompliant  

• Three systems (AFRIMS, CMAPS, and JOPMS) are reported as “not 
determined”. 

 
The DSCA owns one of the systems.  This system (DSAMS) is reported as 
“not determined”. 
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Cost Management Consolidation Timeline

COST MANAGEMENT FUNCTION  
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Cost Management Consolidation Timeline (cont.) 
  

COST MANAGEMENT FUNCTION (CONT.) 
FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 
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Property Management 
 

Description The property management function relates to the use and status of real and 
personal property, equipment, and facilities (e.g., investment, land, computer 
equipment, and government-furnished equipment and material).  As property 
is managed (i.e., purchased, maintained, destroyed, or transported), events 
occur for which financial data must be recorded.   

 
 
 
Critical 
Property 
Management 
Systems 

The following 20 systems are the DoD’s designated critical property 
management systems: 
 
• Aircraft Engine Management System (AEMS) 
• Aircraft Inventory Readiness and Reporting System (AIRRS) 
• Air Force Equipment Management System (AFEMS) 
• Automated Civil Engineering System-Real Property (ACES-RP) 
• Comprehensive Engine Management System (CEMS) 
• Conventional Ammunition Integrated Management System (CAIMS) 
• Craft and Boat Support System (CBSS) 
• Defense Medical Logistics Standard System (DMLSS) 
• Defense Property Accountability System (DPAS) 
• Department of the Navy Heritage Assets Management System 

(DoNHAMS) 
• Facility Inventory Planning System (FIPS) 
• Global Combat Support System - Army (GCSS-A) 
• Integrated Facilities System (IFS) 
• Integrated Missile Data Base (IMDB) 
• Naval Vessel Register (NVR) 
• On-line Vehicle Interactive Management System (OLVIMS) 
• Real Estate Management Information System (REMIS) 
• Reliability and Maintainability Information System (REMIS) 
• Reliability, Availability, and Maintainability Logistics Engineering 

Support System for Electronic Combat Pods and Integrated Systems 
(RAMPOD) 

• Support Equipment Resource Management Information System 
(SERMIS). 

 
 
 
Compliance 
Status 

Of the 20 designated critical systems performing property management:  
 

• Two systems are reported as compliant 
• Twelve systems are reported as noncompliant 
• Six systems are reported as “not determined”. 
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 The Army owns three of the systems: 
 

• One system (REMIS) is reported as compliant 
• Two systems (GCSS-A and IFS) are reported as “not determined”. 

 
The Navy owns eight of the systems:   
 

• Seven systems (AEMS, AIRRS, CAIMS, CBSS, FIPS, NVR, and 
SERMIS) are reported as noncompliant 

• One system (DoNHAMS) is reported as “not determined”. 
 
The Air Force owns seven of the systems:  
 

• Five systems (AFEMS, ACES-RP, CEMS, OLVIMS, and REMIS) are 
reported as noncompliant 

• Two systems (IMDB and RAMPOD) are reported as “not 
determined”. 

 
The DLA owns one of the systems.  This system (DPAS) is reported as 
compliant. 
 
The TMA owns one of the systems.  This system (DMLSS) is reported as 
“not determined”. 
 

 
 
Consolidation 
Status 

Portions of the following legacy feeder system was consolidated in FY 2000: 
 
WIMS (09/00) 
 
The following nine critical feeder systems are legacy systems: 
 
• Army Medical Department Property Accounting System (AMEDDPAS) 
• Government Furnished Material and End Item Transaction Reporting 

System (GFMTR) 
• Information Processing Management System (IPMS) 
• Medical Logistics System (MEDLOG) 
• Patuxent Inventory System (PAXIS) 
• Requirements Data Bank (RDB) 
• SWFLANT Missile History and Status Report System (MHSRS-LANT) 
• SWFPAC Missile History and Status Report System (MHSRS-PAC) 
• Standard Property Book System – Redesign (SPBS-R). 
 
As shown in the figures on the following pages, seven legacy feeder systems 
will be consolidated by FY 2005. 
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Property Management Consolidation Timeline 
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Property Management Consolidation Timeline (cont.) 

PROPERTY MANAGEMENT FUNCTION (CONT.) 
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DMLSS 
TAMMIS 

AMEDDPAS 

MEDLOG 

FIPS 

GCSS-A 

IFS 

IMDB 

DoNHAMS 

DPAS 
MHSRS-LANT 

MHSRS-PAC 



Transition Plan  Volume I 
 
 

 
 
IV - 60 Department of Defense Financial Management Improvement Plan 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Property Management Consolidation Timeline (cont.) 

  

PROPERTY MANAGEMENT FUNCTION (CONT.) 
FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 
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Inventory Management 
 
Description The inventory management function tracks operating supplies and their 

location.  As inventory is managed (i.e., received, stored, and distributed), 
events occur for which financial information must be recorded in order to 
effectively minimize and account for inventories.   
 

 
 
Critical 
Inventory 
Management 
Systems 

The following 10 systems are the DoD’s designated critical inventory 
management systems: 
 
• Accounting and Inventory Management System (AIMS) 
• Asset Tracking Logistics and Supply System Phase II + (ATLASS II+) 
• Industrial Logistics Support Management Information System (ILSMIS) 
• Standard Base Supply System (SBSS) 
• Stock Control System (SCS) 
• Stock Control System–Recoverable Assembly Management Process 

(SCS-RAMP) 
• Stock Number User Directory (SNUD) 
• Uniform Automated Data Processing System – Inventory Control Point  

(UADPS-ICP) 
• Uniform Automated Data Processing System – Stock Point (UADPS-SP) 
• Worldwide Ammunition Reporting System – New Technology  

(WARS-NT). 

 
 
Compliance 
Status 

Of the 10 designated critical systems performing inventory management 
functions:  
 

• Seven systems are reported as noncompliant 
• Three systems are reported as “not determined.” 

 
The Army owns one of the systems.  This system (WARS-NT) is reported as 
“not determined”. 
 
The Navy owns four of the systems.  These four systems (ATLASS II +, 
ILSMIS, UADPS-ICP, and UAPDS-SP) are reported as noncompliant. 
 
The Air Force owns four of the systems: 
 

• Three systems (SBSS, SCS, and SCS-RAMP) are reported as 
noncompliant  

• One system (SNUD) is reported as “not determined.” 
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The Defense Commissary Agency owns one of the systems.  This system 
(AIMS) is reported as “not determined”. 

  
 
 
Consolidation 
Status 

Portions of the following feeder system was consolidated in FY 2000: 
 
SCS-RAMP (09/00) 
 
The following 10 critical feeder systems are legacy systems: 
 
• Combat Ammunition System-ACP (CAS-A) 
• Item Manager’s Wholesale Requisition System (IMWRP) 
• Marine Ammunition Accounting and Reporting System II (MAARS II) 
• Marine Corps Unified Material Management System (MUMMS) 
• Shipboard Uniform Automated Data Processing System (SUADPS) 
• Special Support Stock Control Distribution System (SSSCD) 
• Standard Army Retail Supply System - Objective (SARSS-O) 
• Supported Activities Supply System (SASSY) 
• Theater Army Medical Management Information System (TAMMIS) 
• Wholesale and Retail Receiving/Shipping System (WRRS). 
 
As shown in the following figures, four legacy feeder systems will be 
consolidated by FY 2005. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Inventory Management Consolidation Timeline 
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Inventory Management Consolidation Timeline (cont.) 
  

INVENTORY MANAGEMENT FUNCTION (CONT.) 

FY 99 FY 00 FY 01 FY 02 FY 03 FY 05 FY 04 

SNUD  

UADPS-ICP  

UADPS-SP  

WARS-NT  

SBSS 

SCS 
SSSCD 

IMWRP 

WRRS 

SCS-RAMP 

SCS-RAMP 



Transition Plan  Volume I 
 
 

 
 
IV - 64 Department of Defense Financial Management Improvement Plan 

Policy and Oversight Initiatives 
 
Description Policy and oversight encompasses the financial management policy and 

oversight roles and relationships of the organizations within the financial 
management community.  The primary functions within the policy and 
oversight requirement include:  
 
• Financial management policy development  
• System oversight, compliance definition, improvements, and financial 

reporting 
• Promulgation and implementation of managerial internal controls. 
 

 
 
Initiatives The DoD is currently pursuing 20 policy and oversight initiatives to improve 

its financial management operations: 
 

U.S. Army 
Initiatives 

• General and Mission Equipment Working Group-CFO Compliance 
This initiative is a joint working group that includes key Army and  
DFAS representation to help ensure successful and accurate reporting 
of general and mission equipment in the Army.  The Army General 
and Mission Equipment Working Group-CFO Compliance initiative 
will produce results in determining key elements, possible approaches, 
and solutions for meeting existing and future reporting requirements 
for Army equipment. 

 
• Army Joint Reconciliation Program 

This initiative addresses effective budget execution.  The Joint 
Reconciliation Program involves a three-phased approach with current 
obligations reviewed in each phase.  The joint reviews combine the 
skills and expertise of managerial accountants, budget analysts, and 
program directors.  Contracting, logistics, legal, internal review, and 
DFAS personnel may be used to assist in the joint review process.   

 • Army Operating Materials & Supplies Process Action Team 
This initiative was formed to review current Army financial reporting 
practices and policies for Operating Materials and Supplies and to 
make changes where appropriate to meet the applicable financial 
requirements. 
 

• Army Real Property Integrated Process Team-CFO Compliance (RP-IPT) 
This initiative is a joint working group that includes key Army and  
DFAS representation to help ensure the successful and accurate 
reporting of land, building, and structures.  The RP-IPT determines 
approaches and solutions for meeting existing and future reporting 
requirements for the Army’s real property.  The RP-IPT working 
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group currently is determining and implementing changes needed for 
existing systems to meet real property reporting requirements. 

U.S. Navy and 
U.S. Marine 
Corps 
Initiatives 

• Civilian Financial Management Career Program Improvement 
This initiative, led by the Naval Financial Management Career Center, 
provides strategies and goals to the Navy comptrollers for 
development of the Navy’s financial management workforce.  The 
DoN Civilian Financial Management Career Program Improvement 
initiative will focus on improving personnel infrastructure. 
 

• Management Control Program Improvement 
This initiative, led by the Office of the Assistant Secretary of the Navy 
(Financial Management & Comptroller) provides an approach towards 
identifying and reporting business risks focused on improving the 
cost-efficiencies of the DoN.  This approach allows the DoN 
management to assess the internal control system against an 
established standard to help identify basic weaknesses in their 
operating, financial reporting, legal/regulatory compliance controls, 
and take the timely and effective actions needed to strengthen them. 

  
• Assessment of Environmental Restoration Liabilities 

This initiative will review policies and procedures related to how and 
when to estimate expected hazardous waste removal and disposal costs 
for ammunition, chemical weapons, and excess and obsolete structures 
and major weapons systems. 
 

• Assessment of Hazardous Material Disposal Liabilities 
This initiative will review policies and procedures related to how and 
when to estimate expected hazardous waste removal and disposal costs 
for ammunition, chemical weapons, and excess and obsolete structures 
and major weapons systems. 
 

• Assessment of Deferred Maintenance 
This initiative will assess the method to improve the reporting of 
deferred maintenance related to General Property, Plant, and 
Equipment real property and depot-level deferred maintenance for 
National Defense Property, Plant, and Equipment such as ships, 
aircraft, tracked vehicles and other weapons systems platforms, where 
appropriate. 
 

 • Assessment of Property in Possession of Contractors 
This initiative will focus on improving the reporting of government 
furnished property in the possession of contractors.  The goal of this 
initiative is to ensure that the property reported is accurate.  
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U.S. Air Force 
Initiatives 

• Chief Financial Officer (CFO) Integrated Process Team (IPT) 
This initiative, designed to help obtain auditable financial statements, 
is a coordinated effort between the Air Force financial management 
community and other Air Force functional communities.  The Air 
Force has developed 14 teams that are focusing on policy and 
guidance, accounting, systems, and implementation strategy issues 
from each team’s respective functional community. 

 
 • Implementation Strategies 

This initiative represents a key element of the Air Force’s efforts to 
produce auditable financial statements particularly for the balance 
sheet.  In support of the DoD’s strategies, the Air Force has been 
working with private-sector firms to conduct surveys of its real 
property holdings.  The Air Force is also working to verify the 
existence and completeness of its “personal” property, assess its 
environmental liabilities, and value its inventories.  

 
 • Financial Information Systems Assessment Study 

This initiative identifies all functional and technical interactions 
among the financial systems that serve the Air Force, and to provide a 
plan to remedy any significant deficiencies.  The overall objective is to 
create an integrated, efficient set of systems that support Air Force 
business processes and financial reporting.  The culmination of this 
initiative will be a Web-based encyclopedia cataloging the details of 
the Air Force’s financial management and related systems. 

 
 • Improve Compliance 

This initiative is designed to ensure full compliance with financial 
laws and regulations.  One of the main areas of emphasis for 
improvement is Antideficiency Act violations.  The Air Force 
developed a Web-based training course dealing with Antideficiency 
Act violations and will publish new instructions on investigating 
Antideficiency Act violations.  

 
 • Improve Cost Accounting 

This initiative is intended to aid in the development of the Air Force 
Total Cost of Ownership information system that will provide 
improved and timelier costs of supporting weapons systems to 
commanders.  The Air Force also plans to increase its efforts to 
improve Activity-Based Costing/Management as an important 
analytical technique for relating costs to specific activities.  The Depot 
Maintenance Accounting and Production System (DMAPS) is being 
developed to improve the cost accounting of the Depot Maintenance 
Activity Group.  The DMAPS will provide the Air Force with the 
capability to capture actual and planned direct labor and direct 
material at the task level and report this on a daily basis.  
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 • Professional Qualifications 
This initiative began as an effort to improve the professional 
qualifications of Air Force financial management personnel.  In May 
1999, the senior financial management leadership in the Air Force 
issued guidelines for the professional development of its financial 
managers.  One objective of the initiative is to make continuing 
professional education easier to complete by using distance learning 
courses, videotapes, articles, and quizzes on the SAF/FM home page.  
Another objective is to help the American Society of Military 
Comptrollers develop training and a test-based certification program 
focused on defense financial matters.  

 
 • Statement of Budgetary Resources 

This initiative focuses on achieving an auditable Statement of 
Budgetary Resources for the Air Force’s General Funds area.  One of 
the main goals of this initiative is to obtain beginning balances for the 
fund for FY 2000 which would be a major step towards achieving a 
clean opinion on the FY 2000 Statement of Budgetary Resources. 

 
Defense 
Finance and 
Accounting 
Service 
Initiatives 

• Career Development Program 
This initiative is a comprehensive career development program for 
financial management positions within the DFAS.  The initiative is 
designed to help the DFAS develop a highly skilled and professional 
workforce that is knowledgeable of applicable laws and regulatory 
requirements. 

 
 • Professional and Leadership Certification Program 

This initiative provides priority funding and recognition for those 
DFAS employees pursuing educational advancement, leadership 
development, technical competency development, and professional 
certification in accordance with the DFAS Career Development 
Program. 

 
 • DoD Financial Management Guidance 

This is a joint initiative between the DFAS and the OUSD(C) to 
develop a single set of DoD financial management guidance for use 
throughout the DoD.  The initiative will take the DoD’s various 
finance management regulations and consolidate them into the “DoD 
Financial Management Regulation” (“DoDFMR”). 
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Infrastructure Initiatives 
 
Description The DoD’s financial management operational infrastructure consists of the 

organizations, personnel, and internal control mechanisms required to manage 
and account for the DoD’s resources.  Infrastructure includes initiatives that 
are improving the DoD’s information system environment.  
 

 
 
Initiatives The Infrastructure section currently consists of 22 initiatives designed to 

improve the environment that supports the DoD’s financial management 
operations: 

 
U.S Army 
Initiatives 

 
• Defense Travel System-Limited (DTS-L) 

This initiative will field an automated process for preparing travel 
orders and uses static databases for airline flights and per diem tables, 
which may be updated monthly, to help develop cost estimates.  
Traveling staff use DTS-L to prepare their own trip orders, travel 
profile, and itinerary. 
 

• Financial Operations Conference 
This initiative will use the Army’s annual Financial Operations 
Conference to ensure that financial information is available to all 
interested Army personnel.  The FY 2000 conference offered 22 
different workshops and was attended by approximately 360 personnel 
from the Army and the DFAS resource management community. 
 

• Internal Review Program 
This initiative will establish a worldwide community of financial 
professionals within the Army to meet the Army’s changing needs by 
providing responsive, timely, and flexible internal audit and related 
advisory services to Army commanders.  The Internal Review offices 
prepare annual audit plans to ensure that audit resources are used in the 
most effective way possible. 
 

• Obligation Adjustment Matrix 
This initiative grants the DFAS and the Army accounting activities the 
authority to post an obligation when there is an unrecorded or 
insufficient obligation.  The authority to post an obligation is based 
upon the existence of documentary evidence.  Effective July 1, 2000, 
the Obligation Adjustment Matrix became a standard business practice 
Army-wide.  This initiative has assisted in reducing problem 
disbursements. 
 

 • Single Stock Fund 
The single stock fund initiative is designed to reengineer inventory 
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management functions and processes throughout the Army.  The focus 
of the Single Stock Fund reengineering effort is to eliminate the 
Supply and Management-Army account, using instead only the 
“parent” Army Working Capital Fund.    

 
U.S. Navy and 
U.S. Marine 
Corps Initiatives 

• Assessment of Real Property 
This initiative will examine the feasibility of modifying or enhancing 
the FIPS-NFADB module, which is used for the Department of the 
Navy facility management.  The assessment will determine whether 
the system can be cost effectively modified to provide the information 
requirements of the Federal Accounting Standards Board guidelines or 
replace it with another system application as the single DoN 
repository for real property. 
 

• General Property, Plant, and Equipment Accountability Project 
This initiative will consolidate for accountability and financial 
accounting and reporting purposes, the General PP&E personal 
property used or maintained by the Navy and the Marine Corps Non-
Working Capital Fund (NWCF) Activities.  This initiative will 
implement the DPAS throughout the General Funds Community. 
 

• Assessment of National Defense Property, Plant, and Equipment  
This initiative will examine the feasibility of creating a summary-level 
database populated from the National Defense PP&E to serve as a 
central information repository for financial statements.  The summary-
level database provides a means to consolidate and maintain data 
requirements without incurring the significant cost and disruption that 
a current system modification might cause. 
 

• Assessment of Heritage Assets 
This initiative will review current guidance, directives, business 
processes, and information systems employed by the DoN to ensure 
full accountability and visibility of heritage assets. 

 
 • Assessment of Inventory and Logistics Management Systems 

This initiative will examine the existing inventory management 
systems of the NWCF Supply Management business group to define 
approaches and solutions to meet federal requirements for financial 
management systems.  The initiative will also consider opportunities 
for standardization and consolidation of similar functions. 
 

 • Assessment of Operating Materials & Supplies Management Systems 
This initiative is a breakout from the Assessment of Inventory 
Management and Systems initiative and is a parallel initiative for a 
different category of assets.  This initiative will examine the existing 
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inventory management systems of the NWCF (non-supply) business 
groups and General Funds to define approaches and solutions to meet 
federal requirements for financial management systems.  The initiative 
will also consider opportunities for standardization and consolidation 
of similar functions. 

 
• Assessment of Personnel Systems 

This initiative will examine the current processing of source data 
automation from the military active and reserve personnel manage-
ment systems to determine areas that need to be modified to comply 
with federal financial management system requirements. 

 
• Assessment of Time & Attendance Source Data Automation System 

This initiative will evaluate time and attendance systems, used 
throughout the DoN to determine the practicality of continuing, 
consolidating, or eliminating each system based upon the number of 
accounts, system processing capabilities, and business processes.    

 
U.S. Air Force 
Initiatives 

• Depot Maintenance Accounting and Production System  
This initiative is the development of a suite of systems that will 
support the organic depot maintenance for the Air Force.  This new 
suite of systems will result in the modification of Air Force business 
practices so that the Air Force Material Command will become CFO 
compliant.  The objective of the initiative is to provide the Air Force 
with the capability to capture actual and planned direct labor and 
direct material at the task level and report progress on a daily basis.   

 
 • Global Combat Support System–Air Force 

This initiative will integrate Air Force combat support information 
systems to provide timely, accurate, and trustworthy information to the 
warfighter and supporting elements, with the appropriate level of 
security needed for the Expeditionary Aerospace Force to execute the 
Air Force mission. 

 
Defense 
Finance and 
Accounting 
Service 
Initiatives 

• Integrated Database/System 
This initiative will create a single, shared data environment for 
financial systems.  This environment is composed of the DFAS 
Corporate Database and the DFAS Corporate Data Warehouse.  The 
intent of the initiative is to have the DFAS’s finance and accounting 
systems electronically interface with the Corporate Database, which 
will in turn store the information in the Corporate Warehouse.  

 
 • FMFIA Improvement Task Force 

This DFAS initiative is one of many ongoing actions that are designed 
to improve the DFAS’s FMFIA Section 2 program by implementing 
needed improvements to existing programs. 
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 • Operation Mongoose 
This organization was established in 1994 by the USD(C) to meet the 
challenges of rapidly advancing technology and provide a fraud 
detection and prevention unit for the DoD.  The objective of the 
current initiative is to integrate the research performed by operation 
Mongoose into the other functions of the internal review office. 

 
 • Systems Development Auditing Team 

This initiative by the DFAS will result in a team of system auditors 
who will be responsible for monitoring the development and 
deployment of automated systems to ensure that all the proper internal 
controls have been incorporated.  

 
 • Systems Integration and Implementation Plan (SIIP) 

The DFAS SIIP is a high-level plan for senior management and 
program managers that describes how the DFAS proposes to pursue a 
systems integration strategy to achieve FMFIA-compliant finance and 
accounting systems within the Defense Information Infrastructure 
environment.   

 
 • Critical Infrastructure Protection (CIP) – Financial Services Sector 

This initiative provides an approach to implementing a goal and 
strategy for the protection and security of commercial and defense 
critical infrastructures.  The DoD’s CIP Plan establishes defense-
wide sectors and assigns sector leads to provide single points of 
planning and coordination of sector activities.  The DFAS is 
assigned the lead for the Financial Services Sector portion of the 
DoD’s CIP plan.   

 
Defense Human 
Resources 
Activity 
Initiative 

• Defense Integrated Military Human Resources System (DIMHRS) 
This initiative will address major deficiencies in the delivery of 
military personnel and pay services.  This initiative will meet or 
exceed the functionality of designated legacy military personnel and 
pay systems currently in operations or planned. 
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DoD’s Future Integrated Financial Management System Composition 
 
Critical 
Finance and 
Accounting 
Systems 

The first part of the DoD’s integrated financial management system target 
architecture is comprised of the DoD’s critical finance and accounting 
systems.  As shown in the transition plan, the DoD’s target architecture 
consists of 37 critical finance and accounting systems.  Of these 37 systems, 
13 are compliant, 11 are noncompliant, and 13 are “not determined”.    
 

 
 
Critical Feeder 
Systems 

The second part of the DoD’s integrated financial management system target 
architecture is comprised of the DoD’s critical feeder systems.  As shown in 
the transition plan, the DoD’s target architecture consists of 51 critical finance 
and accounting systems.  Of these 51 systems, 6 are compliant, 25 are 
noncompliant, and 20 are “not determined”. 
 

 
 
Policy and 
Oversight 
Initiatives 
 

The third part of the DoD’s integrated financial management system target 
architecture is comprised of the DoD’s policy and oversight initiatives.  The 
DoD currently has 20 initiatives to address and correct policy and oversight 
issues that will improve the DoD’s financial management operations in the 
future. 
 

 
 
Infrastructure 
Initiatives 

The fourth part of the DoD’s integrated financial management system target 
architecture is comprised of the DoD’s infrastructure initiatives.  The DoD 
currently has 22 infrastructure initiatives directed at improving the technical 
and operational infrastructure that supports the integrated financial 
management system that the DoD is moving towards.  
 

 
 
Details 
 

The details on system consolidation initiatives, system compliance efforts, 
oversight and policy initiatives, and infrastructure initiatives discussed in the 
Transition Plan section are contained in Volume II of this plan. 
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